Midnite Mine Project Report,

NEWMONT August 9 - August 15, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO:  2019-020

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period August 9
— August 15, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site
Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period August 9 — August 15, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, August 14, 2019 at
the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e Environmental Protection Agency (EPA)
e U.S. Army Corps of Engineers (ACOE)

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

Meeting Action Items

e Schedule for South Pond Pump Station Operations & Maintenance Plan
EPA Plan/Document Approvals

e None
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Regulatory Site Visit(s)
e Representatives of the Spokane Tribal Council and Spokane TERO were on site on August 13.
e Mark Fillius, ACOE representing EPA, was on Site August 12 through August 15.

REMEDIAL WORK ACTIVITIES

Construction
During the week of August 9 — August 15, 2019, the following activities were conducted:

e There were no haulage activities on Monday August 12 due to unsafe haul road conditions
resulting from precipitation received over the weekend.

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from west and
north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the north,
east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south end of the Pit 4 backfill
to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone in the
interior of the pit.

e Completed excavating and hauling high activity/high reactivity material from Protore Stockpiles 1
and 2. High activity/high reactivity material was placed in the unclassified waste zone in the interior
of the Pit 4 backfill.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd®

August 9 — August 15, 2019 2,770 77,560

2019 Cumulative 56,094 1,570,632

1 - Truck load assumed to be 28 yd®

e Backfilled around and plumbed the Pit 4 vertical pump risers.

e Extended placement of Geocomposite Clay Liner (GCL) and Drain Gravel in Finger 1 of the
Infiltration Collectors on the west side of Pit 4.

e Installed Geocomposite Drainage Layer (GDL) over the South Pond Seep Infiltration Sump a
minimum of 1.5 ft. past the edge of gravel in accordance with RFI 2019-013. The GDL was
fastened together with zip ties at minimum of every 5 feet along the length of seams.

e Performed road maintenance on the East Access Road.

e Began removing trees along the planned alignment for a new haul road along the north side of
Protore Stockpile 4 and west of Pit 3 in the vicinity of the former light vehicle road.

e Placed Site debris in the demolition debris zone of Pit 4.

e Pit 4 tension crack was measured on August 13. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e Post storm event SWPPP inspection was performed. The inspection report has been posted to the
Project SharePoint site.

e Installed silt fence and straw wattles in the southern portion of the Construction Support Zone
(CS2).

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None
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Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None

The following equipment was demobilized from the Site during this reporting period.
e None

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e 16", 6", and 4" HDPE pipe for the South Pond was received on August 12
e Road surface coarse was delivered from the Copenhaver pit in Reardan, WA for repairs to the
East Access Road.

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period.

There were no excavating and hauling activities on Monday (8/12/2019) due to the amount of rain received
on Site (0.33 inches) the previous day. The truck operators were sent home for the day and the samplers
were turned off.

Sampler ES-6 was down from approximately 1:00 p.m. through the end of night shift on 8/13/2019 due to
an interruption to the power supply during relocation activities.

Table 2 - TSP Dust Monitoring Locations during reporting period August 9 — August 15, 2019

Status
. . . . (%]
Monitor ID Location Description StartDate| - | 5 [ S| 5| 9| B | 5
LlelalZ2|F|2|E
ES-1(stationary) | Midnite Mine Top of Pit 4 04/01/19 | D/IN E |D/N|D/N|D/N
ES-2(stationary) | Midnite Mine Southeast Boundary 04/01/19 | D/N E |D/N|D/N|D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 | D/N E |D/N|D/N|D/N
ES-4 (roving) Top of Stockpile 3 04/30/19 | D/N E |D/N|D/N|D/N
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 |D/N E | D/*|DIN|D/IN
ES-7 (roving) Southwest Side of Area 5 07/12/19 |DIN E |D/N|D/N|D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)
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PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal CQA Acceptance
Date Date
02280-02.00 Geocomposite Drainage Layer 7/26/2019 8/9/2019
02272-09.00 South Pond Geomembrane Installation 7/26/2019 8/12/2019
Contractor
02275-05.00 South Pond Geonet — Additional Rolls (2) 8/5/2019 8/12/2019

Production Certifications

Project ECNs

ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CcQcC CQA Response
Submittal Date
Date
2019-013 South Pond Details 7/29/2019 8/12/2019
2019-014 Unidentified Metal Casing West of South 8/14/2019 TBD
Pond
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue
Acceptance Title Date

No.

None

ltem Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections

Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report.
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Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 2 — 349 excavator placing drain gravel while leveling near the south UDS riser.
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Figure 4 — HDPE pipe delivery for the South Pond. Note that dust monitors were not operated on August 12 due to the
fog shown in the photo.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 15-Aug-19
Print Date: 13-Aug-19

I Actual Work
=1 Remaining Work

= Ramaining Level of Effort
A ctual Level of Effort

ety 1 HRemaining San Widrite Work]| T AugEtZ0Tg September 2010
Duration Resp. £ 04 i 18 3 [ [ i85
Midnite Mine 2019 Production Schedule
WTP & South Pond Excavation to Pit 4
South Pond A
SP3,4&SoPond-40  Finish Grade South Pond and Prep for Liner 50% 17-Jul19 A NMC : Finish Gryde South Pond anid Prep for Liner, Finish Grade Southi Pond and Preg
SP3,4&SoPond-55 | Excavate and Install Concrete Trapezoid channel for | 60% = 10 | 25-Ju19 A  NMC 1 Excavaje and Install Concgete Trapezoid channel for spillw
spillway
SP3,4&SoPond-45 | Transport South Pond Liner materials to site 85% 7 29-Jul-19A  NMC 1 Ttansport South Porjd Liner materials tp site, Transport Sputh Pond Ling
SP3,44&S50Pond-50  Install South Pond Liner 0% 35 26-Aug-19 NMC I
Pit 4 Operations
DR10 Install Pit 4 Underdrain Dewatering Risers (LOE) 85% | 54 | 16-Apr19A  NMC
DR20 Install Pit 4 Waste Rock Dewatering Risers (LOE) 853% 54 16-Apr-19A  NMC
IC10 Install Pit 4 Infiltration Collectors (LOE) 65% 54 22-Apr-19 A NMC
PitdSamp10 Pit 4 Sampling of Tie in location (west side) 100% 0 | 16-JuF19A NMC Pit 4 Sampling|of Tie if location (west side)
Pit4Samp20 Pit 4 Sampling of Tie in location (east side) 100% 0 |07-Aug-19A NMC = Pit 4 Sampling of Tie in jocation (east side);
SWRP (South Waste Rock Pile) to Pit 4 | 16 |01-Apr19A
SWRP North 2 0lApe10A |
SWRP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1) 55% | 12 | 01-Apr-19A NMC I Excavate and Haul SWRP North to Piti4 (Part 1), Exc
Timber Processing Aras mm—
TPA-10 Excavate and Haul Timber Processing Area Material | 0% 10| 23-Aug-19 NMC [ 1 Excavate and Haul Timber Processi
to Pit 4 (TISS)
CSZ - Timber Processing (1] T1-Tul-10 A R N . A
CSZTP-10 Chipping of Trees and Slash in CSZ 100% | 0O 11-Juk-19 A NMC = Chipping of Trees and Siash in CS¥
Other Material to Pit 4 [ 0 [25Jun-19A
Stockpile 2 (clear area for drain gravel | 0 [09JuLjoA |
SP2-10 Excavate and Haul Stockpile 2 to Pit 4 (drain gravel | 100% | 0 09-Ju-19 A NMC Excavateiand Haul Stockpike 2 to Pit 4 (drain gravel clearing)
clearing)
P40B-10 Excavate Pit 4 Overburden at tie-in east side (and 100% 0 | 25-Jun-19 A NMC Excavate Pif 4 Overbufden at fie-in east side (and partial west side)
partial west side) |
* # Current Miestone =l Critical Remaining Work page 1of1

NEWMONT.




	Summary of Work Activities or Events for this reporting period: August 9-15, 2019
	SITE HEALTH, SAFETY, AND SECURITY 
	COMMUNITY LIAISON 
	PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS 
	Weekly Progress Meeting
	Meeting Action Items
	EPA Plan/Document Approvals
	Regulatory Site Visit(s)

	REMEDIAL WORK ACTIVITIES 
	Construction
	Stormwater Pollution Prevention Plan (SWPPP)
	Spill Prevention, Control, and Countermeasure Activities (SPCC)
	Equipment Mobilized/Demobilized and Material Delivered 
	Dust Control and Monitoring 

	PROJECT DOCUMENTATION 
	SITE INSPECTIONS 
	Preparatory Inspections / Meetings
	Initial Phase Inspections
	Follow-up Phase and Ongoing Inspections
	Completion Inspections

	THREE WEEK LOOKAHEAD SCHEDULE
	ATTACHMENT A MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
	Three Week Lookahead Schedule 


